Decreasing Falls through Enhanced Fall Algorithm integration into the Electronic Medical Record	Nov 29							Dec 6							Dec 13							Dec 20							Dec 27							Jan 3							Jan 10				
	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th
Create a Sense of Urgency																																															
Create Poster Presentation for Staff Meeting																																															
Meeting with Floor 3 Staff Members																																															
Surveys for Post-Meeting																																															
Build a Guiding Coalition																																															
Elicit Volunteers/Unit Champions from Meeting																																															
Initial Falls Committee Meeting																																															
Form a Strategic Vision and Initiatives																																															
Formation of PDSA Cycles																																															
Enlist a Volunteer Army																																															
Roll out PDSA Cycle Plan to Staff																																															
Revision of PDSA Cycle based on Staff Input																																															
Enable Action by Removing Barriers																																															
Creation of Suggestion Box for Project																																															
Summary of Project and Goals in Break Room																																															
Process Mapping																																															
FMEA																																															
Generate Short-term Wins																																															
Falls Report Data Sheet Creation																																															
Set up Weekly Staff Meeting																																															
Kick-Off Party																																															
Initial PDSA																																															
Sustain Acceleration																																															
Weekly Staff Meeting																																															
PDSA Revision																																															
Second PDSA																																															
PDSA Revision																																															
Third PDSA																																															
PDSA Revision																																															
Institute Change																																															
Weekly Staff Meeting																																															
SDSA																																															
SDSA Revision																																															
Assign Unit Champion for Project																																															
Terminate the Helping Relationship																																															

Decreasing Falls through Enhanced Fall Algorithm integration into the Electronic Medical Record			Jan 17							Jan 24							Jan 31							Feb 7							Feb 14							Feb 21							F		
	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T
Create a Sense of Urgency																																														
Create Poster Presentation for Staff Meeting																																														
Meeting with Floor 3 Staff Members																																														
Surveys for Post-Meeting																																														
Build a Guiding Coalition																																														
Elicit Volunteers/Unit Champions from Meeting																																														
Initial Falls Committee Meeting																																														
Form a Strategic Vision and Initiatives																																														
Formation of PDSA Cycles																																														
Enlist a Volunteer Army																																														
Roll out PDSA Cycle Plan to Staff																																														
Revision of PDSA Cycle based on Staff Input																																														
Enable Action by Removing Barriers																																														
Creation of Suggestion Box for Project																																														
Summary of Project and Goals in Break Room																																														
Process Mapping																																														
FMEA																																														
Generate Short-term Wins																																														
Falls Report Data Sheet Creation																																														
Set up Weekly Staff Meeting																																														
Kick-Off Party																																														
Initial PDSA																																														
Sustain Acceleration																																														
Weekly Staff Meeting																																														
PDSA Revision																																														
Second PDSA																																														
PDSA Revision																																														
Third PDSA																																														
PDSA Revision																																														
Institute Change																																														
Weekly Staff Meeting																																														
SDSA																																														
SDSA Revision																																														
Assign Unit Champion for Project																																														
Terminate the Helping Relationship																																														

Decreasing Falls through Enhanced Fall Algorithm integration into the Electronic Medical Record	eb 28				Mar 7							Mar 14							Mar 21							Mar 28							Apr 4							Apr 11							
	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su
Create a Sense of Urgency																																															
Create Poster Presentation for Staff Meeting																																															
Meeting with Floor 3 Staff Members																																															
Surveys for Post-Meeting																																															
Build a Guiding Coalition																																															
Elicit Volunteers/Unit Champions from Meeting																																															
Initial Falls Committee Meeting																																															
Form a Strategic Vision and Initiatives																																															
Formation of PDSA Cycles																																															
Enlist a Volunteer Army																																															
Roll out PDSA Cycle Plan to Staff																																															
Revision of PDSA Cycle based on Staff Input																																															
Enable Action by Removing Barriers																																															
Creation of Suggestion Box for Project																																															
Summary of Project and Goals in Break Room																																															
Process Mapping																																															
FMEA																																															
Generate Short-term Wins																																															
Falls Report Data Sheet Creation																																															
Set up Weekly Staff Meeting																																															
Kick-Off Party																																															
Initial PDSA																																															
Sustain Acceleration																																															
Weekly Staff Meeting																																															
PDSA Revision																																															
Second PDSA																																															
PDSA Revision																																															
Third PDSA																																															
PDSA Revision																																															
Institute Change																																															
Weekly Staff Meeting																																															
SDSA																																															
SDSA Revision																																															
Assign Unit Champion for Project																																															
Terminate the Helping Relationship																																															

Decreasing Falls through Enhanced Fall Algorithm integration into the Electronic Medical Record	Apr 18						Apr 25							May 2							May 9							May 16							May 23							May 30					
	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa
Create a Sense of Urgency																																																
Create Poster Presentation for Staff Meeting																																																
Meeting with Floor 3 Staff Members																																																
Surveys for Post-Meeting																																																
Build a Guiding Coalition																																																
Elicit Volunteers/Unit Champions from Meeting																																																
Initial Falls Committee Meeting																																																
Form a Strategic Vision and Initiatives																																																
Formation of PDSA Cycles																																																
Enlist a Volunteer Army																																																
Roll out PDSA Cycle Plan to Staff																																																
Revision of PDSA Cycle based on Staff Input																																																
Enable Action by Removing Barriers																																																
Creation of Suggestion Box for Project																																																
Summary of Project and Goals in Break Room																																																
Process Mapping																																																
FMEA																																																
Generate Short-term Wins																																																
Falls Report Data Sheet Creation																																																
Set up Weekly Staff Meeting																																																
Kick-Off Party																																																
Initial PDSA																																																
Sustain Acceleration																																																
Weekly Staff Meeting																																																
PDSA Revision																																																
Second PDSA																																																
PDSA Revision																																																
Third PDSA																																																
PDSA Revision																																																
Institute Change																																																
Weekly Staff Meeting																																																
SDSA																																																
SDSA Revision																																																
Assign Unit Champion for Project																																																
Terminate the Helping Relationship																																																

Decreasing Falls through Enhanced Fall Algorithm integration into the Electronic Medical Record		June 6							June 13							June 20							June 27							July 4						
	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa	Su	M	T	W	Th	F	Sa
Create a Sense of Urgency																																				
Create Poster Presentation for Staff Meeting																																				
Meeting with Floor 3 Staff Members																																				
Surveys for Post-Meeting																																				
Build a Guiding Coalition																																				
Elicit Volunteers/Unit Champions from Meeting																																				
Initial Falls Committee Meeting																																				
Form a Strategic Vision and Initiatives																																				
Formation of PDSA Cycles																																				
Enlist a Volunteer Army																																				
Roll out PDSA Cycle Plan to Staff																																				
Revision of PDSA Cycle based on Staff Input																																				
Enable Action by Removing Barriers																																				
Creation of Suggestion Box for Project																																				
Summary of Project and Goals in Break Room																																				
Process Mapping																																				
FMEA																																				
Generate Short-term Wins																																				
Falls Report Data Sheet Creation																																				
Set up Weekly Staff Meeting																																				
Kick-Off Party																																				
Initial PDSA																																				
Sustain Acceleration																																				
Weekly Staff Meeting																																				
PDSA Revision																																				
Second PDSA																																				
PDSA Revision																																				
Third PDSA																																				
PDSA Revision																																				
Institute Change																																				
Weekly Staff Meeting																																				
SDSA																																				
SDSA Revision																																				
Assign Unit Champion for Project																																				
Terminate the Helping Relationship																																				